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MEETING OF THE SOUTHEAST ALASKA  
GRS STEERING & OPERATIONS/TACTICS COMMITTEE 

November 12, 2002 

The GRS Steering and Operations/Tactics Committee, hereafter called the Committee, 
met in the ADEC Juneau offices from 9:30 to 3:00 pm November 12, 2002.   

The following individuals attended:   

Cheryl Fultz (SEAPRO) co-chair  
Dale Gardner, ADEC  
LT Darwin Jensen (USCG) 
Lester Leatherberry (ADEC) co-chair 
Deb Rudis (US F&W) 
Lewis Sharman (GBNP) 
Dave Eley (contractor) 

 

Proceedings 
The Committee members accomplished the following: 

1. Reviewed the status of site testing.  Cheryl Fultz reported that the site tests to date 
have been accomplished well under budget.  Given that there would likely be 
money remaining in the test site portion of the budget, the Committee discussed 
options for the best use of this money.  Options include testing more sites or using 
the money to visit and evaluate the 30 sites not scheduled under the contract for 
visit and evaluation.  The Committee agreed that priority should be given to the 
testing of as many remote sites as possible.  Ms. Fultz agreed to produce a list of 
additional test sites using a projected budget of $25,000.  Any remaining funds 
(~$5000) could be used to visit sites.  The Steering Committee members will 
submit sites to Ms. Fultz for consideration. 

2. Bob Matson, State On-Scene Coordinator for Southeast Alaska, briefed the 
Committee on his recent visit to Angoon/Mitchell Bay.  He noted that because of 
high currents during flood and ebb tides, the strategies developed by the 
Committee will only work during slack tide and will require high horsepower 
work boats and dedicated crews to tend the boom.  The contractor will note this 
on the tactics map.  Angoon/Mitchell Bay was nominated as an additional test 
site. 

3. Reviewed the maps and tactics of the third and final set of 20 sites of the 60 
selected sites.  Approved the maps and tactics, subject to needed edits and 
changes as identified during the review.  The edited sites will be posted on the 
GRS web site. 
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 Note: The Committee suggested that specialized response equipment available 
in the area of the site be identified in the “special considerations” tactics 
column.  For example, the SEAPRO response barges, if available in Yakutat 
between May 10 and October 15, should be noted on the tactics matrix for 
Monti Bay, Situk River, etc. 

 Note:  All maps and tactics can be reviewed and edited as new information 
becomes available.  All maps/tactics will be posted on the Committee’s web-
site in mid-December.  The first final-draft complete project will be available 
on the Committee’s web-site in mid-January. 

4.  Reviewed the following timeline for project completion: 

mid-December Edits for 3rd group posted on the web-site. 

 Cheryl Fultz (SEAPRO) provides a list of additional sites for 
testing. 

January 15, 2003 First draft-final complete project (general strategies and 
specific site tactics) posted on web-site. 

February 4-5 The Committee meets to review first draft-final project. 

March 15 Second draft-final project posted. 

May 15 Southeast Alaska Sensitive Areas Working Group meets to 
review and comment on draft-final project. 

June 1 All required aerial photos, surveys, site tests complete. 

June 2 (week of) The Committee meets to approve final project. 

June 15 Completed project posted on ADEC GRS web-site. 

Note:  The list of the 60 sites selected, and the status of sites visited and tested can 
be found at: 
http://www.state.ak.us/dec/dspar/perp/grs/selection.htm 

http://www.state.ak.us/dec/dspar/perp/grs/selection.htm
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